FORM DPW-CIA 2/05 STATE OF HAWAII
. Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF NOVEMBER 2008
Date: November 30, 2008
CONTRACTOR: Kauai Builders, Ltd.
ADDRESS: 3988 Halau Street Contract No. 56957 [ 1
City, State ZIP: Lihue, Hi 96766 DAGS Job No. 64-10-0431

PROJECT TITLE: Lihue State Office Building Third Floor Exterior Repairs

CONTRACT FOR INSPECTION BRANCH USE
{"] SUBMITTAL REGISTER f/l/COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 1,691,337.00 DUE MONTHLY:

WPROJECT SCHEDULE - INITIAL & ONGOING

[ DALY REPORTS % PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [¢T CONTRACT NUMBER [ _JPROJECT NAME & LOCATION
Total $ 12,990.00 ( /]{LL SIGNATURES
Adjusted Contract Amount $ 1,704,327.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 3468% $ 586,569.74 100.00% $  12,990.00 $ 599,559.74
Retained 5% $ 29,328.49 5%  $ 649.50 $ 29,977.99
Amount Subject to Payment $ 557,241.25 $ 12,340.50 $ 569,581.75
Payments to Date $ 456,705.85 $ 3,143.07 $ 459,848,92
Payments Now Due $ 100,535.40 $ 9,197.43 $ 109,732.83
Payment No. 6
Remarks:
1. Compuled and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavils have been submitted, are current, or proper deductive exclusions have been
made to this request.
‘(/7524-«5{4«0 i/ 12742/
3. Recommended (]o;ect Inspector or Engineer Date:
KAUAI BUILDERS, LTD.

%«— ﬁ{@d J/((M\ (2 / 7 /0 8 Name of Contractor

R B0k (k) 55, Prnine)  rofofos
5. Apfved: i ranch. Ghief or District Engineer Date: By signature / Titie: / /Date
-—%é"}(y % DEC -8 2008

T state Public Works Administrator Date:




DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting & General Services

For the Month of: NOVEMBER 2008

CONTRACTOR: KAUAI BUILDERS, LTD. Contract No. 56957
PROJECT TITLE: Lihue State Office Building DAGS Job No. 64-10-0431
- Third Floor Exterior Repairs
@]
% CONTRACT]
o) LICENSE BASIC CONTRACT| COMPL. TO RETN AMOUNT
El) PRIME CONTRACTOR |TRADE NO. AMOUNT] DATEI% CMPL& %| RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $ 875,857.00 | $ 359,437.24 | 41.03% 5% $17,971.86|A
SUB-|
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! DATE|% CMPL| %, RETAINED
Pacific Concrete Cutting Selective Demolition BC-24013] $ 52,000.00 | $ 49,400.00 95% 5% $ 2,470.00
Guys Superior Interiors Metal Framing C-10496] $ 225,000.00 | $ 80,212.50 36% 5%| $ 4,010.63
Hawaiian Ironworks Metal Fabrications C-26738| $ 79,550.00 | $ 79,550.00 100% 5%| % 3,977.50
Pacific Mirror and Glass Alum Windows, Glazing C-25788| $ 422,890.00 | $ - 0% 5%| $ -
M & H Painting, LLC Painting C-23288| $ 19,840.00 | $ 9,920.00 50% 5% $ 496.00
Wasa Electrical Services Electrical C-10008] $ 16,100.00 | $ 8,050.00 50% 5% $ 402.50
Total Retained from Subs $ 815,380.00 | $ 227,132.50 $ 11,356.63 |B

| $29,328.49

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Checked/Verified by:

#

Initial - Project Inspector or Engineer

KAUAI BUILDERS, LTD.

Name of Contractor

(Lo S5, P e

By Signature

/2 / o/ /of
Bate *
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2008
CONTRACTOR: KAUAI BUILDERS, LTD. Contract No.: 56957
PROJECT TITLE: Lihue State Office Building DAGS Job No.: 64-10-0431
Third Floor Exterior Repairs

o CHANGE]
u ORDER|
o LICENSE COMPL. TO| RETN AMOUNT
('_') PRIME CONTRACTOR |TRADE NO. CHANGE ORDER AMOUNT DATEI% CMPIE{ %.l RETAINED|

KAUAI BUILDERS, LTD. General Contractor ABC-0492 |$ 12,990.00 | $ 12,990.00 | 100.00% 5%]| $ 649.50 (A

CHANGE]
ORDER SUB|

LICENSE CHANGE ORDER SUB|COMPL. TO RETN AMOUNT

| |SUBCONTRACTOR TRADE NO, AMOUNT DATE|% CMPL| %]  RETAINED

ol |ala|a|oa
.

Total Retained from Subs

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $649.50]

| certify that the above retentions are correct for this request.

Checked/Verified by:

KAUAI BUILDERS, LTD.
Name of Contractor
Initial - Project Inspector or Engineer
M A. fj’(a.ua/ /2 / o //o I 4
By Signature o 4 Date ¥
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6

 RECEIVED - DAGS
“1V. OF PUBLIC WORKS

00 nee - .
PROJECT(IITLE; LIHUE STATE OFFICE BUILDING'- 3RE Aok bxfirlo repatRs

BILLING MONTH: November-08 DAGS JOB NO.: 6 4-10-0431 CONTRACT NO.: 56957
CONTRACTOR: KAUAI BUILDERS, LTD
VENDOR CODE: 7069800
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol ou e etaj e mou
o/ Boé - 484-M $105,826.74 $5,291.34 _$100,535 ¢0
Totals: $105,826.74 $5,291.34 $100,535.40
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B07-477M ¢ 9,53/,-" Feoree- f484.°7 4006 £ 9, /77,"3%9@-
Totals: | $968/,5°0 ¢ 964.07 $9,197.43
Grand Total: ‘ /—og-es;eeeﬁ4 /-995,-2-9-1—-34— 7 :
L2115, 50824 (4s,775.41¢ ‘¢ 109,732.83
go J /.3/7/2048'
Verified By (/ ' DATE

Vendor Code 7069800

Cost Code 3A1

Voucher No.

(This Section for Administrative Services Office Use Only)

Verified By Al

J2119 -4 >7 nee 15 700
/




